
Expenditure Detail 
City of Las Vegas 

Fifth Street School Rehabilitation – Phase III 
Projected Budget Shortfall with Original Contingency 

 
 
Original Contract Amount (to February 3, 2008) $364,956.80 
 Contingency        $36,500.00 
Total       $401,456.80 
 
 
Invoiced: (Thru October)     $262,366.52 
 
Projected Monthly Amounts; based on full time Construction Manager, part time 
Administrative Assistant (thru June) and Inspector (thru March). 
 

November    $44,470.76 
    December    $34,224.00 
    January    $36,208.00 
    February    $35,216.00 (totals $412,485.28) 
    March     $35,216.00 
    April     $26,784.00 
    May     $26,784.00 
    June     $26,784.00 
 Subtotal     $265,686.76 
 
Billed and Projected Totals    $528,053.28 
Minus Contract Amount    $401,465.80 
 
Shortfall      $126,587.48 
   


